



eyeP Media Progress Report (M12)

January 8, 2009

Giorgio Zoia, eyeP Media SA

- Activity overview
- Activity during the last 6 months
- Future work
- Publications and/or patent

■ WP1

- Project Management and Meetings

■ WP2

- Review of state of the art solutions
- Use cases, review use cases, functional specification
- Deliverable 2.1

■ WP6

- Work ☹ on recording tool on mobile
- Draft API specification, D6.2

■ WP7

- WP2: Internal further development around d2.1
 - trust and threat models for use cases
 - review and new release of d2.1
- WP6: Work on video and videoconferencing inside EPM media stack
 - released a new desktop version with videoconferencing available
 - tested a new mobile version with video support
- WP6: Refinement of media stack filter interface and draft API design for MOBIO
 - integration guidelines
 - deliverable D6.2

- One paper published in July
 - but submitted before the beginning of MOBIO
 - on audio processing for mobile devices
- Col information sent to 2 customers
 - change in sales department
 - more to be done in the next few months
- Possibly new paper submitted in the next few months
 - Video calls on mobile
 - Mobile-oriented conference or event

■ WP1

- Project Management and Meetings

■ WP2

- Further development on UCs and selection for implementation

■ WP6

- Work on video capture for mobile (frontal camera)
- Integration, final API specification, D6.3

■ WP7

- New paper to be submitted